

PROJECT PLAN
Project : Predicting and preventing customer churn

serial no	Assigned to	Tasks	Task Description	Approximate Hours
1	Yokeshwar Boopathy	Overlook the entire project and combining the whole project.	As the project leader, I am responsible for overseeing the overall progress of the project, ensuring that all tasks are aligned with our goals and completed on schedule. My role involves coordinating the efforts of team members, managing the integration of advanced recommendation algorithms, and addressing any challenges that may arise during the development process. I strive to foster collaboration and maintain clear communication across the team to ensure a seamless workflow. By proactively monitoring progress and implementing strategic adjustments as needed, I ensure the project remains on track and achieves its objectives efficiently and effectively.	14
2	Snega Murugan	Data preprocessing and cleaning	She specializes in preprocessing and cleaning the Yelp dataset, ensuring its quality and usability for further analysis. This involves identifying and addressing inconsistencies, handling missing data, and standardizing formats to create a well-structured dataset. By transforming the raw data into an optimized format, Snega enables seamless integration into analytical pipelines and ensures the dataset is ready for accurate and meaningful insights. This critical work lays the foundation for robust data analysis and supports the overall success of the project.	14
3	Sangavi Sambathkumar	feature engineering and developing recommendation models	Sangavi Sambathkumar is responsible for feature engineering and developing advanced recommendation models to enhance user personalization. This includes extracting and refining relevant features from the dataset to improve the performance and accuracy of the models. Sangavi is implementing both content-based and collaborative filtering approaches, leveraging user preferences, item characteristics, and behavioral data to create tailored recommendations. By combining domain knowledge with technical expertise, Sangavi ensures that the recommendation system delivers a highly personalized and engaging user experience, contributing significantly to the project's success.	14

4	Aravindsamy Sivanandam	sentiment analysis	He will be managing the natural language processing (NLP) component of the project, focusing on performing sentiment analysis of Yelp reviews. This work will involve extracting and analyzing the emotions and opinions expressed in the reviews to better understand user preferences and improve the quality of recommendations. By leveraging advanced NLP techniques and tools, Aravindsamy will ensure that the sentiment analysis is accurate and insightful. These insights will be integrated into the recommendation system, enabling it to provide more nuanced and user-centric suggestions, enhancing the overall user experience and effectiveness of the system.	14
5	Muthu Laxman Kumarappan	User interface	He will be developing the user interface, focusing on creating a design that is both intuitive and user-friendly. The goal will be to ensure that users can easily navigate the platform and interact with its features seamlessly. By incorporating principles of usability and accessibility, Muthu will design an interface that caters to a diverse user base while maintaining aesthetic appeal. This effort will involve closely collaborating with the development and analytics teams to integrate functionality and ensure a smooth user experience. The result will be a polished interface that enhances user satisfaction and engagement with the platform.	14
6	Abhey Gill Singh	Testing Evaluation	He will be testing and evaluating the system's performance to ensure its reliability and efficiency. This will include identifying potential issues, analyzing system outputs, and benchmarking the models against performance metrics. Abhey will also focus on fine-tuning the recommendation models, optimizing their accuracy and responsiveness based on test results. Additionally, Abhey will contribute to the project documentation, ensuring that all processes, methodologies, and findings are clearly recorded for future reference and scalability. This comprehensive approach will help guarantee the system's overall quality and readiness for deployment.	14
			Total Hours required to finish the project	84

SUBMITTED BY,

YOKESHWAR BOOPATHY (C0904650)